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ESTIMATE RUN 08/06/2008

ESTIMATE SUMMARY 18:10:44

CONTID: C16035R        ESTIMATE NO: 0003 PROG 2005

PCN: 16035R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 Swan Mtn Rd-Agape Church PERCENT TIME:

PROJECT NO: STA 0091-031                  

SH 9 Swan Mtn Rd-Agape Church

NAME OF ROAD: SH 9 MP 91.94 to MP 92.94

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 12/17/2007

14290 HILLTOP RD. DATE LET 11/15/2007 DATE WORK BEGAN

 DATE AWARDED 11/27/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 12/17/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,352,537.77 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,997,321.45 NON-PARTICIPATING 1,071,815.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -30,827.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.33

TIME ALLOW:

ORIG TIME ALLOW:

150 WORK DAYS

WORK DAYS150

39.78%

3,223,105.06

1,071,815.15

1,071,815.15

1,040,987.75

$

$

$

$

47,800.00

2,081,632.71

2,129,432.71

0.00

2,129,432.71

-55,920.65

0.00

2,073,512.06

0.00

AMOUNT DUE 2,073,512.06 1,040,987.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,040,987.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.0
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.500

L S 0.500 7,500.00

15,000.00000 1.000 15,000.00

201-00000  
 

0010 REMOVAL OF INLET 2.000 0.000

EACH 2.000 1,800.00

900.00000 2.000 1,800.00

202-00019  
 

0015 REMOVAL OF WATER SERVICE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

202-00030  
 

0020 REMOVAL OF PIPE 6.000 0.000

EACH 3.000 3,000.00

1,000.00000 3.000 3,000.00

202-00033  
 

0025 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 461.000 0.000

SY  457.200 4,343.40

9.50000 457.200 4,343.40

202-00190  
 

0030 REMOVAL OF SIDEWALK 250.000 0.000

SY  249.800 1,748.60

7.00000 249.800 1,748.60

202-00200  
 

0035 REMOVAL OF CURB AND GUTTER 932.000 0.000

LF  932.000 2,330.00

2.50000 932.000 2,330.00

202-00203  
 

0040 *REMOVAL OF ASPHALT MAT 27,301.000 13,650.000

SY  13,651.000 54,604.00

4.00000 27,301.000 109,204.00

202-00220  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 1,082.000 0.000

SY  714.900 3,931.95

5.50000 714.900 3,931.95

202-00240  
 

0050 *REMOVAL OF PAVEMENT MARKING 15,000.000 4,931.000

SF  1,519.800 1,975.74

1.30000 6,450.800 8,386.04

202-00250  
 

0055 REMOVAL OF GROUND SIGN 34.000 0.000

EACH 34.000 2,720.00

80.00000 34.000 2,720.00

202-00810  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF SIGN PANEL 9.000 0.000

EACH 9.000 234.00

26.00000 9.000 234.00

202-00821  
 

0065 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.250

L S 0.750 4,650.00

6,200.00000 1.000 6,200.00

202-00828  
 

0070 REMOVAL OF FENCE 2,423.000 2,257.000

LF  0.000 0.00

0.65000 2,257.000 1,467.05

202-01000  
 

0075 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,319.000 7,160.000

CY  5,154.000 108,234.00

21.00000 12,314.000 258,594.00

203-00060  
 

0080 BACKHOE 40.000 10.000

HOUR 0.000 0.00

90.00000 10.000 900.00

203-01510  
 

0085 DOZING 40.000 2.000

HOUR 0.000 0.00

75.00000 2.000 150.00

203-01550  
 

0090 TRUCK (DUMP) 8.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01582  
 

0095 COMBINATION LOADER 140.000 3.000

HOUR 0.000 0.00

65.00000 3.000 195.00

203-01594  
 

0100 POTHOLING 40.000 0.000

HOUR 0.000 0.00

230.00000 0.000 0.00

203-01597  
 

0105 LABORER 176.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

203-02330  
 

0110 STRUCTURE EXCAVATION 2,796.000 2,280.000

CY  229.000 1,145.00

5.00000 2,509.000 12,545.00

206-00000  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 760.000 0.000

CY  380.000 2,090.00

5.50000 380.000 2,090.00

207-00205  
 

0120 STOCKPILE TOPSOIL 760.000 380.000

CY  380.000 1,900.00

5.00000 760.000 3,800.00

207-00210  
 

0125 EROSION LOG (12 INCH) 3,639.000 1,400.000

LF  710.000 3,905.00

5.50000 2,110.000 11,605.00

208-00002  
 

0130 EROSION BALES (WEED FREE) 150.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0135 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00045  
 

0140 STORM DRAIN INLET PROTECTION (TYPE 1) 124.000 0.000

LF  90.000 7,740.00

86.00000 90.000 7,740.00

208-00051  
 

0145 STORM DRAIN INLET PROTECTION (TYPE 2) 74.000 0.000

LF  0.000 0.00

86.00000 0.000 0.00

208-00052  
 

0150 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
 

0155 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.170

L S 0.140 490.00

3,500.00000 0.310 1,085.00

208-00100  
 

0160 EROSION CONTROL SUPERVISOR 100.000 7.000

DAY 7.000 399.00

57.00000 14.000 798.00

208-00206  
 

0165 WATER CONTROL 1.000 0.000

L S 0.000 0.00

14,000.00000 0.000 0.00

208-00400  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET STRUCTURE 2.000 0.000

EACH 1.000 4,500.00

4,500.00000 1.000 4,500.00

210-00001  
 

0175 RESET FIRE HYDRANT 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

210-00050  
 

0180 RESET VARIABLE MESSAGE SIGN 2.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

210-00820  
 

0185 RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000

EACH 0.000 0.00

3,600.00000 0.000 0.00

210-00848  
 

0190 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

3,400.00000 0.000 0.00

210-00866  
 

0195 *ADJUST MANHOLE 12.000 0.000

EACH 3.000 405.00

135.00000 3.000 405.00

210-04010  
 

0200 *ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

92.00000 0.000 0.00

210-04050  
 

0205 SEEDING (NATIVE) 20.000 0.000

LB  0.000 0.00

30.00000 0.000 0.00

212-00005  
 

0210 SEEDING (NATIVE) 11.320 0.000

ACRE 1.900 1,662.50

875.00000 1.900 1,662.50

212-00006  
 

0215 SOIL CONDITIONING 6.700 0.000

ACRE 2.300 2,990.00

1,300.00000 2.300 2,990.00

212-00032  
 

0220 MULCHING (WEED FREE HAY) 17.780 0.000

ACRE 2.300 1,035.00

450.00000 2.300 1,035.00

213-00002  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MULCHING (WOOD CHIP) 729.000 0.000

CF  0.000 0.00

4.00000 0.000 0.00

213-00008  
 

0230 MULCH TACKIFIER 3,376.000 0.000

LB  200.000 400.00

2.00000 200.000 400.00

213-00061  
 

0235 LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

18,000.00000 0.000 0.00

214-00000  
 

0240 DECIDUOUS TREE (1.5 INCH CALIPER) 28.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

214-00215  
 

0245 DECIDUOUS TREE (2 INCH CALIPER) 17.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

214-00220  
 

0250 DECIDUOUS SHRUB (5 GALLON CONTAINER) 125.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

214-00350  
 

0255 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 26.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

214-00508  
 

0260 PERENNIALS (2.25 INCH POT) 100.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

214-00905  
 

0265 BRUSH LAYER CUTTING 100.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

214-01010  
 

0270 HERBICIDE TREATMENT 16.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

217-00020  
 

0275 AGGREGATE BASE COURSE (SPECIAL) 4,125.000 918.000

CY  2,457.400 110,583.00

45.00000 3,375.400 151,893.00

304-09000  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 532.000 156.900

TON 104.630 23,541.75

225.00000 261.530 58,844.25

403-00720  
 

0285 *HOT MIX ASPHALT (SPECIAL) 184.000 0.000

TON 0.000 0.00

76.00000 0.000 0.00

403-02000  
 

0290 *HOT MIX ASPHALT (GRADING S) (75) 6,214.000 310.900

TON 913.190 52,965.02

58.00000 1,224.090 70,997.22

403-33701  
 

0295 HOT MIX ASPHALT (GRADING SX) (75) 4,863.000 0.000

TON 0.000 0.00

51.00000 0.000 0.00

403-34701  
 

0300 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 316.000 0.000

TON 0.000 0.00

645.00000 0.000 0.00

411-03342  
 

0305 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 360.000 0.000

TON 153.400 75,166.00

490.00000 153.400 75,166.00

411-03352  
 

0310 *EMULSIFIED ASPHALT (CSS-1H) 7,322.000 0.000

GAL 345.000 1,035.00

3.00000 345.000 1,035.00

411-10253  
 

0315 *CONCRETE PAVEMENT (6 INCH) 159.000 0.000

SY  13.400 844.20

63.00000 13.400 844.20

412-00600  
 

0320 GEOTEXTILE (EROSION CONTROL) (CLASS A) 80.000 6.000

SY  18.000 162.00

9.00000 24.000 216.00

420-00100  
 

0325 DRILLED CAISSON (42 INCH) 36.000 0.000

LF  36.000 28,440.00

790.00000 36.000 28,440.00

503-00042  
 

0330 DRILLED CAISSON (54 INCH) 42.000 0.000

LF  21.000 16,800.00

800.00000 21.000 16,800.00

503-00054  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 RIPRAP (9 INCH) 15.000 3.000

CY  8.000 1,600.00

200.00000 11.000 2,200.00

506-00209  
 

0340 RIPRAP (12 INCH) 32.000 0.000

CY  0.000 0.00

79.00000 0.000 0.00

506-00212  
 

0345 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 13.000 0.000

TON 0.000 0.00

235.00000 0.000 0.00

507-00400  
 

0350 *STRUCTURAL CONCRETE STAIN 6,032.000 0.000

SF  0.000 0.00

4.50000 0.000 0.00

601-40401  
 

0355 18 INCH REINFORCED CONCRETE PIPE 964.000 275.000

LF  414.000 22,356.00

54.00000 689.000 37,206.00

603-01180  
 

0360 24 INCH REINFORCED CONCRETE PIPE 1,505.000 1,502.000

LF  0.000 0.00

45.00000 1,502.000 67,590.00

603-01240  
 

0365 30 INCH REINFORCED CONCRETE PIPE 1,617.000 1,491.000

LF  126.000 7,308.00

58.00000 1,617.000 93,786.00

603-01300  
 

0370 18 INCH REINFORCED CONCRETE END SECTION 3.000 1.000

EACH 0.000 0.00

530.00000 1.000 530.00

603-05018  
 

0375 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

603-05030  
 

0380 *INLET TYPE C (5 FOOT) 5.000 0.500

EACH 4.500 15,300.00

3,400.00000 5.000 17,000.00

604-00305  
 

0385 *INLET TYPE C (SPECIAL) 1.000 0.000

EACH 1.000 6,300.00

6,300.00000 1.000 6,300.00

604-00350  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE 16 (5 FOOT) 2.000 1.000

EACH 1.000 3,600.00

3,600.00000 2.000 7,200.00

604-16005  
 

0395 *INLET TYPE 16 (10 FOOT) 1.000 0.000

EACH 1.000 5,200.00

5,200.00000 1.000 5,200.00

604-16010  
 

0400 *INLET TYPE 16 (DOUBLE) (5 FOOT) 5.000 2.500

EACH 2.500 13,000.00

5,200.00000 5.000 26,000.00

604-16505  
 

0405 *INLET TYPE R  L 5 (5 FOOT) 3.000 2.000

EACH 1.000 4,200.00

4,200.00000 3.000 12,600.00

604-19105  
 

0410 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 1.000 5,000.00

5,000.00000 1.000 5,000.00

604-19110  
 

0415 *INLET TYPE R  L 10 (5 FOOT) 6.000 3.500

EACH 2.500 13,750.00

5,500.00000 6.000 33,000.00

604-19205  
 

0420 *INLET TYPE R  L 10 (10 FOOT) 2.000 0.500

EACH 1.500 11,250.00

7,500.00000 2.000 15,000.00

604-19210  
 

0425 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000

EACH 0.000 0.00

4,000.00000 3.000 12,000.00

604-30005  
 

0430 MANHOLE SLAB BASE (10 FOOT) 14.000 14.000

EACH 0.000 0.00

4,000.00000 14.000 56,000.00

604-30010  
 

0435 END POST 2.000 0.000

EACH 0.000 0.00

375.00000 0.000 0.00

607-00005  
 

0440 CORNER AND LINE BRACE POST 2.000 0.000

EACH 0.000 0.00

310.00000 0.000 0.00

607-00010  
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PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 662.000 0.000

LF  0.000 0.00

2.75000 0.000 0.00

607-01100  
 

0450 FENCE (PLASTIC) 1,600.000 0.000

LF  0.000 0.00

1.25000 0.000 0.00

607-11525  
 

0455 *FENCE CONCRETE (SOUND BARRIER) 3,016.000 0.000

SF  0.000 0.00

103.50000 0.000 0.00

607-15000  
 

0460 *CONCRETE SIDEWALK 1,630.000 0.000

SY  238.300 10,246.90

43.00000 238.300 10,246.90

608-00000  
 

0465 *CONCRETE CURB RAMP 189.000 0.000

SY  12.000 1,320.00

110.00000 12.000 1,320.00

608-00010  
 

0470 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,518.000 536.000

LF  3,238.000 55,046.00

17.00000 3,774.000 64,158.00

609-21010  
 

0475 *CURB AND GUTTER TYPE 2 (SECTION II-B) 12,433.000 3,134.000

LF  3,301.000 69,321.00

21.00000 6,435.000 135,135.00

609-21020  
 

0480 *GUTTER TYPE 2 (6 FOOT) 117.000 19.000

LF  0.000 0.00

53.00000 19.000 1,007.00

609-24006  
 

0485 *GUTTER TYPE 2 (8 FOOT) 24.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

609-24008  
 

0490 *CURB TYPE 6 (SECTION M) 80.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

609-60011  
 

0495 *MEDIAN COVER MATERIAL (CONCRETE) 34,906.000 0.000

SF  0.000 0.00

5.75000 0.000 0.00

610-00030  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 DELINEATOR (FLEXIBLE) (TYPE I) 128.000 0.000

EACH 0.000 0.00

75.00000 0.000 0.00

612-00041  
 

0505 DELINEATOR (FLEXIBLE) (TYPE II) 26.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

612-00042  
 

0510 DELINEATOR (FLEXIBLE) (TYPE III) 8.000 0.000

EACH 0.000 0.00

83.00000 0.000 0.00

612-00043  
 

0515 3 INCH ELECTRICAL CONDUIT 7,865.000 1,825.000

LF  6,040.000 114,760.00

19.00000 7,865.000 149,435.00

613-00300  
 

0520 PULL BOX (24"X36"X18") 4.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-07034  
 

0525 WIRING 1.000 0.000

L S 0.000 0.00

5,200.00000 0.000 0.00

613-10000  
 

0530 LIGHT STANDARD METAL (30 FOOT) 2.000 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

613-34300  
 

0535 LIGHT STANDARD FOUNDATION 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-40010  
 

0540 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000

EACH 0.000 0.00

515.00000 0.000 0.00

613-70400  
 

0545 SIGN PANEL (CLASS I) 413.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00011  
 

0550 SIGN PANEL (CLASS II) 186.000 0.000

SF  0.000 0.00

19.00000 0.000 0.00

614-00012  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 SIGN PANEL (CLASS III) 72.000 0.000

SF  0.000 0.00

31.00000 0.000 0.00

614-00013  
 

0560 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 404.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

614-01512  
 

0565 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 39.000 0.000

EACH 0.000 0.00

92.00000 0.000 0.00

614-01522  
 

0570 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 230.000 0.000

LF  0.000 0.00

43.00000 0.000 0.00

614-01585  
 

0575 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 20.000 0.000

EACH 0.000 0.00

320.00000 0.000 0.00

614-01588  
 

0580 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

614-70117  
 

0585 TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000

EACH 5.000 3,750.00

750.00000 5.000 3,750.00

614-70336  
 

0590 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000

EACH 3.000 3,000.00

1,000.00000 3.000 3,000.00

614-70560  
 

0595 PEDESTRIAN PUSH BUTTON 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

614-72860  
 

0600 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

6,200.00000 0.000 0.00

614-72886  
 

0605 FLASHING BEACON 4.000 0.000

EACH 0.000 0.00

2,700.00000 0.000 0.00

614-80000  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000

EACH 1.000 17,000.00

17,000.00000 1.000 17,000.00

614-81145  
 

0615 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 1.000 20,000.00

20,000.00000 1.000 20,000.00

614-81155  
 

0620 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000

EACH 1.000 30,000.00

30,000.00000 1.000 30,000.00

614-81170  
 

0625 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

615-00050  
 

0630 EMBANKMENT PROTECTOR (SPECIAL) 4.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

615-00150  
 

0635 WATER LINE (SPECIAL) 1.000 0.000

L S 0.000 0.00

8,000.00000 0.000 0.00

619-00010  
 

0640 1 INCH PLASTIC PIPE 2,290.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

619-50080  
 

0645 1-1/2 INCH PLASTIC PIPE 190.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

619-50120  
 

0650 2 INCH PLASTIC PIPE 100.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

619-50160  
 

0655 3 INCH PLASTIC PIPE 100.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

619-50240  
 

0660 DRIP EMITTER TUBING 1,600.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

623-00162  
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PCN: 16035R-BID   ESTIMATE RUN 08/06/2008

PROJECT: STA 0091-031                  ESTIMATE NO: 0003 18:10:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 DRIP EMITTER 444.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

623-00164  
 

0670 3/4 INCH EMITTER VALVE ASSEMBLY 3.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

623-00166  
 

0675 1 INCH EMITTER VALVE ASSEMBLY 3.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

623-00168  
 

0680 CONTROL WIRE 24 VOLT 11,400.000 0.000

LF  0.000 0.00

0.30000 0.000 0.00

623-04000  
 

0685 1 INCH QUICK-COUPLER VALVE 2.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

623-04008  
 

0690 1-1/2 INCH GATE VALVE 2.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

623-05012  
 

0695 SOIL MOISTURE SENSOR 1.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

623-07500  
 

0700 6 STATION AUTOMATIC CONTROLLER 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

623-08106  
 

0705 *CONSTRUCTION SURVEYING 1.000 0.150

L S 0.350 19,250.00

55,000.00000 0.500 27,500.00

625-00000  
 

0710 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0715 *MOBILIZATION 1.000 0.385

L S 0.077 44,235.19

574,483.00000 0.462 265,411.15

626-00000  
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NO.
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NO.
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CURRENT
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 PUBLIC INFORMATION SERVICES 1.000 0.170

L S 0.140 420.00

3,000.00000 0.310 930.00

626-01000  
 

0725 *EPOXY PAVEMENT MARKING 251.000 0.000

GAL 0.000 0.00

77.00000 0.000 0.00

627-00005  
 

0730 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 146.600 77.000

GAL 69.600 2,018.40

29.00000 146.600 4,251.40

627-00012  
 

0735 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

708.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-30405  
 

0740 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

865.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30410  
 

0745 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

629-01002  
 

0750 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

629-01031  
 

0755 *FLAGGING 7,500.000 591.500

HOUR 868.000 22,568.00

26.00000 1,459.500 37,947.00

630-00000  
 

0760 *TRAFFIC CONTROL INSPECTION 100.000 17.000

DAY 15.000 420.00

28.00000 32.000 896.00

630-00007  
 

0765 *TRAFFIC CONTROL MANAGEMENT 175.000 30.000

DAY 27.000 8,370.00

310.00000 57.000 17,670.00

630-00012  
 

0770 *FLASHING BEACON (PORTABLE) 4.000 1.000

EACH 0.000 0.00

310.00000 1.000 310.00

630-80001  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 4.500

EACH 2.000 114.00

57.00000 6.500 370.50

630-80341  
 

0780 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 11.500

EACH 0.000 0.00

68.00000 11.500 782.00

630-80342  
 

0785 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 18.000

SF  0.000 0.00

16.00000 18.000 288.00

630-80344  
 

0790 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,900.00000 1.000 2,900.00

630-80355  
 

0795 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

630-80356  
 

0800 *DRUM CHANNELIZING DEVICE 210.000 73.500

EACH 0.000 0.00

33.00000 73.500 2,425.50

630-80360  
 

0805 *TRAFFIC CONE 125.000 55.000

EACH 0.000 0.00

4.50000 55.000 247.50

630-80380  
 

0810 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0815 F/A PARTNERING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0820 F/A ASPHALT PAVEMENT INCENTIVE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0825 F/A FUEL COST ADJUSTMENT 11,003.920 4,003.050

F A 7,000.870 7,000.87

1.00000 11,003.920 11,003.92

700-70016  
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0830 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0835 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0840 F/A QUALITY INCENTIVE PAYMENT 7,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0845 F/A ESB PROGRAM 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0850 F/A UTILITIES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0855 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0860 F/A WETLAND RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70392  
 

0905 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN 0.000 0.000

DOL -2,359.370 -2,359.37

1.00000 -2,359.370 -2,359.37

900-00006  
 

CAT 0200 $1,071,815.15 2,081,632.71CURRENT AMT 5,304,737.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0870 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0875 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
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NO.
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CAT NO0400 CONSTRUCTION ENGINEERING 

0880 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,800.00000 1.000 2,800.00

620-00020  
 

CAT 0400 $0.00 47,800.00CURRENT AMT 47,800.00 $$

PROJECT TOTAL 1,071,815.15 $ 2,129,432.71CURRENT AMT 5,352,537.77 $$


